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ESTIMATE RUN 01/13/2020

ESTIMATE SUMMARY 07:37:27

CONTID: C21978         ESTIMATE NO: 0012 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,206,748.38 PARTICIPATING $ $ 119,499.92

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

105.81

WORK DAYS

WORK DAYS

92.87%

157,340.65

119,499.92

119,499.92

119,499.92

$

$

$

$

2,049,407.73

0.00

2,049,407.73

0.00

2,049,407.73

-31,247.78

0.00

2,018,159.95

0.00

AMOUNT DUE 2,018,159.95 119,499.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 119,499.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

164.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

12/27/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 01/13/2020

PROJECT: SHER200-243                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 5,905.630

0.000

202-00250  
 

11,515.985,905.630

0.00

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 626.000

68.000

202-00810  
 

27,760.00694.000

2,720.00

757.000

EACH

40.00000

0020 Removal of Sign Panel 284.000

20.000

202-00821  
 

9,120.00304.000

600.00

405.000

EACH

30.00000

0025 Removal of Guardrail Type 3 30.000

0.000

202-01130  
 

750.0030.000

0.00

30.000

LF  

25.00000

0030 Reset Ground Sign 71.000

1.000

210-00810  
 

18,000.0072.000

250.00

76.000

EACH

250.00000

0035 Reset Sign Panel 259.000

3.000

210-00815  
 

11,790.00262.000

135.00

268.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

50.00000

0055 Sign Panel (Class I) 3,202.820

210.190

614-00011  
 

51,195.153,413.010

3,152.85

3,696.750

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 01/13/2020

PROJECT: SHER200-243                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 15,206.080

748.500

614-00012  
 

307,125.6615,954.580

14,408.63

16,853.340

SF  

19.25000

0065 Sign Panel (Class III) 964.000

280.750

614-00013  
 

31,118.751,244.750

7,018.75

2,390.250

SF  

25.00000

0070 Steel Sign Post (W 6x15) 245.000

0.000

614-00615  
 

11,025.00245.000

0.00

323.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 59.000

1.000

614-01503  
 

11,100.0060.000

185.00

60.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

1,053.000

6.000

614-01573  
 

322,995.001,059.000

1,830.00

1,077.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

226.000

10.000

614-01583  
 

93,220.00236.000

3,950.00

245.000

EACH

395.00000

0090 Concrete Footing (Type 2) 13.000

0.000

614-03002  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 2.000

0.000

614-10015  
 

3,600.002.000

0.00

9.000

EACH

1,800.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

133,735.001.000

0.00

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.980

0.010

626-01104  
 

4,752.000.990

48.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 33.280

0.000

627-00009  
 

16,972.8033.280

0.00

34.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 01/13/2020

PROJECT: SHER200-243                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 4,021.360

1,538.890

627-01010  
 

79,344.775,560.250

21,959.96

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 17,864.800

3,505.710

627-02010  
 

324,618.0521,370.510

53,251.73

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

10,120.420

0.000

627-30405  
 

130,351.0110,120.420

0.00

10,120.420

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

2,868.000

0.000

627-30407  
 

46,834.442,868.000

0.00

2,868.000

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 3,764.000

0.000

627-30408  
 

108,403.203,764.000

0.00

3,764.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

11,749.000

0.000

627-30411  
 

148,037.4011,749.000

0.00

11,749.000

SF  

12.60000

0145 Flagging 47.000

24.500

630-00000  
 

1,430.0071.500

490.00

71.500

HOUR

20.00000

0150 Traffic Control Management 207.000

18.000

630-00012  
 

67,500.00225.000

5,400.00

239.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 67.500

0.000

630-80341  
 

1,687.5067.500

0.00

75.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

1,080.0043.200

0.00

48.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

90.003.600

0.00

4.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 01/13/2020

PROJECT: SHER200-243                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:37:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 21.600

0.000

630-80360  
 

216.0021.600

0.00

24.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

10.00000

0180 Traffic Cone 324.000

0.000

630-80380  
 

1,620.00324.000

0.00

360.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 169.200

27.000

630-80415  
 

19,620.00196.200

2,700.00

245.000

DAY 

100.00000

0190 Mobile Attenuator 105.000

5.000

630-85041  
 

30,800.00110.000

1,400.00

115.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,049,407.72119,499.922,206,748.38CURRENT AMT0200 $ $ $

$ 2,049,407.72119,499.92$2,206,748.38$CURRENT AMTPROJECT TOTAL


